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Date  May 10, 2017 
 
 
 
Ramboll Environ 
20 Custom House Street 
Suite 800 
Boston, MA 02110 
USA 
 
T +1 617 946 6100 
F +1 617 946 3229 
www.ramboll-environ.com 
 
 
 
Ref Bi-monthly Report March 

April 2017 
 

William Geiger 
Remedial Project Manager (3HS21) 
U.S. EPA Region III 
1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

METAL BANK COTTMAN AVENUE NPL SITE 
BI-MONTHLY REPORT DUE MAY 10, 2017 
REPORTING PERIOD: MARCH 1 THROUGH APRIL 30, 2017 
 
Dear Mr. Geiger: 

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the 
Supervising Contractor is submitting to USEPA the attached bi-monthly progress 
report.   

Please contact me (617.946.6115) if you need additional information regarding this 
submission. 

 
Yours sincerely 
 
 
 
 
 
Joseph Vitale, PE, LSP 
Principal Consultant 
 
D +1 617 946 6115 
M +1 617 721 2766 
jvitale@environcorp.com 
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Name:  Joseph P. Vitale (Ramboll Environ) Title: Project Director 

Telephone No.:  (617) 946-6115 Telefax No.:  (617) 946-3229  

Reporting Period:  March 1 through April 30, 2017 
(a) Describe the actions, including submittal of work plans and other deliverables, which 

have been taken toward achieving compliance with the Consent Decree during the 
previous two months: 

Actions or Deliverables                    Dates Performed or Submitted 
Groundwater Sampling/Site Inspection April 24 - 25, 2017  
Survey of the Sheet Pile Wall April 24, 2017 

   
(b) List summaries of inspections, sampling, testing, and other data received or generated 

in the previous two months, and when possible, attach the documentation to this report: 

 
  Submittals  Dates Performed   Attached/Separate Cover 
None   

   
(c) Describe all actions, including, but not limited to, data collection and implementation of 

work plans, which are scheduled for the next two months and provide other 
information relating to the progress of work: 

The current 2-month look-ahead schedule for LTM and O&M is as follows: 

LTM Activities                                   Start Date                      Anticipated 
                                                                                                                          Completion Date 
Invasive Species Inspection Week of June 5th  Week of June 5th  
Sediment Sampling Data 
Analysis 

January 16, 2017 June 16th  

Validated Groundwater Data May 21st  June 30th  
  

 

 
(d) Include information that may affect the future schedule for implementation of the 

Work, and a description of efforts made to mitigate those delays or anticipated delays: 

• None 
 
(e) Include any modifications to the work plans or other schedules that the Utility PRP 

Group has proposed to EPA or that have been approved by EPA: 
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• None 

(f) Describe all activities undertaken in support of the Community Relations Plan 
during the previous month and those to be undertaken in the next month: 

• None 
 
 
 
 
 
 
 
 
 
 
 


